PH RI/BRA/FS Documents
Updated 2/2/12

12/14/10 EPA/LWG FS Check-in Mtg
-Takes the place of the scheduled “Alternative Development & Screening Check-in Mtg”
-LWG presents 4 “FS Tools”
1) Preliminary Capping & Isolation Evaluation
2) Preliminary Methods for Volume Determination
3) Disposal Site Screening
4) PRG & SMA Mapping Uncertainty

12/8/10 EPA (Chip & Eric) to LWG (Bob W)- Letter
-EPA’s review of LWG’s 11/18/10 response to non-directed RI/BRA comments
-3 outstanding comments:
1) CSM (linking sources to in-water contamination)
2) data lockdown date
3) inclusion of PDBE fish data in HHBRA

12/21/10 EPA (Chip) to LWG Bob W)- Letter
-EPA’s requirements to ensure draft FS is of acceptable quality & on schedule

1) As aresult of not presenting Alt Development & Screening 12/14/10..., LWG hasn’t met its
obligation under AOC

2) Draft FS must evaluate RAAs to achieve all 4/21/10 PRGs

3) EPA is concerned with LWG’s “quantitative sensitivity analysis & uncertainty analysis’ proposals
(as part of Risk Mgmt) will delay the project schedule

4) To meet AOC obligations, the LWG must submit Alt Development & Screening. EPA will not
formally respond & LWG should continue preparing the FS.

5) Draft FS due 6/15/11

1/12/11 LWG (Bob W) to EPA (Chip)- Letter
-LWG response to EPA’s 12/21/10 letter & EPA 9/27/10 & 12/8/10 RI/BRA letters
-LWG requests extension to 6/15/11 due date for FS

1/25/11 LWG’s
-“MNR Empirical LOE Evaluation & Modeling Methods”

1/13/11 City (Rick A) to EPA (Chip)- Letter
-City’s Alternative/separate view of LWG’s 1/12/11 Letter

1/28/11 EPA (Chip) to LWG (Bob W)- Letter
-EPA’s comments on LWG’s 12/14/10 four “FS Tools” presentation

2/2/11 LWG (Bob W) to EPA (Chip)- Letter
-LWG’s request for project deliverables extension:
-Revised BHHRA- 6/15/11
-Revised BERA- 7/27/11
-Revised R1 9/28/11
-Draft FS- 12/14/11
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2/25/11 EPA (Chip & KK) to LWG (Bob W)- Letter
-Reply to LWG’s 1/12 & 2/2/11 letters requesting project schedule extension
-EPA directs LWG to submit:
-Revised BHHRA- 5/2/11..., but submit tables & calculations for combined adult child scenarios,
evaluation of PBDE, & breast milk scenarios by 3/17/11
-Revised BHHRA- 7/5/11
-Revised RI-
-EPA suggests a quicker review of RI by LWG submitting the rpt in sections. If LWG agrees, EPA
accepts suggestion, complete RI is due 9/28/11. EPA directs LWG to submit schedule starting
3/21/11 thru 7/5/11 for preliminary revised sections.
-If LWG doesn’t accept EPA’s suggestion..., RI due 8/1/11
-Remedial Alternative Development & Screening-
-Stipulated are accruing since 12/14/10
-If LWG submits alternative screening analysis by 4/1/11, EPA may not assess penalties
-If LWG doesn’t submit alternative screening analysis by 4/1, then EPA may take over the work
-EPA expects LWG to submit: site-wide GRAs. .., site-wide technology screening for GRAs. . .,
assemble & screen site-wide RAAs.. ., then evaluate each site-wide GRA, technology, & RAA
for each AOPC.
-EPA is not requiring LWG to submit AOPC to SMA conversion as part of the alternative screening
analysis, but expects LWG to present 3 examples of AOPC to SMA conversion by 8/4/11
-Draft FS- 11/15/11
-Check-in mtg on key FS elements (including RALs) no later than 6/22/11
-Include all EAs in draft FS

3/16/11 LWG (Jen W) to EPA (Chip & KK)- e-mail transmittal
-LWG’s 3/16/11 “Draft Identification of “COCs” & Contaminant Mobility Evaluation Criteria for the Draft
ES” (1* of 5)

3/16/11 EPA/LWG- mtg
-Project schedule

3/17/11 EPA (Chip) to LWG (Bob W & Jim M)- e-mail
-Revised RI- LWG doesn’t want to submit RI in phases. New due date is 8/29/11
-Draft FS- still due 11/15/11

3/17/11 LWG (
-Tables & calculation on 1) combined adult/child scenarios..., 2) evaluation of PBDE..., & 3) breast milk
scenario

3/17/11 EPA (KK) to TCT- e-mail
-KK transmits 3 LWG FS Tools memos (2, 3%, & 4% of 5):
1) Draft Mitigation Determination Approach for Use in the FS
2) Treatment Technology Evaluation Tools
3) Draft FS Costing Approach Memo

3/18/11 LWG (Bob W) to EPA (Chip & KK)- Letter
-LWG will comply with schedule in EPA’s 3/17 e-mail:
-Revised RI 8/29/11
-Draft FS- 11/15/11
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3/28/11 EPA (KK) to EPA FS Team- e-mail
-KK’s draft site-wide technology & alternative screen

3/30/11 LWG (Bob W) to EPA Chip & KK)- Letter
LWG response to EPA’s 3/16 letter re: “Chemical” vs “Contaminant”

3/31/11 LWG (Jen W) to EPA (Chip & KK)- e-mail
-LWG’s 3/31/11 “Dredging Water Quality Evaluation” (5% of 5)

4/6/11 LWG (Jen W) to EPA (Chip/KK)- e-mail

-LWG’s response to EPA’s 3/9/11 comment letter on LWG’s 2/23/11 MNR Modeling Slides

4/6/11 LWG (Jen W) to EPA (Chip & KK)- e-mail
-LWG’s 4/6/11 “Alternatives Screening Presentation” prep for 4/12 EPA/LWG mtg

4/6/11 EPA/LWG- Mtg
“Alternatives Screening Presentation”

4/12/11 LWG/EPA/partners- meeting
-LWG@G’s “Alternative Screening” Mtg

4/14/11 LWG (Jen W) to EPA/partners- e-mail
-Addendum to Alternatives screening presentations. ..., Institutional Controls

4/15/11 DEQ JMA) to EPA (KK & Chip)- e-mail
-DEQ (& DSL) comments on LWG’s 5 FS Tech Memos

4/20/11 DEQ (JMA) to EPA (KK & Chip)- e-mail
-JMA’s understanding of definition of “SMA”

4/27/11 EPA (Chip & KK) to LWG (Bob W)- Letter
-EPA’s comments on LWG’s 5 FS Tools TMs (submitted in 3/11)
-Directed comments that need to be addressed in draft FS

4/29/11 DEQ (JMA) to EPA (KK & Chip)- e-mail
-DEQ’s comments on EPA/partners 4/12/11 FS Mtg
-DEQ’s expectations for 6/22 FS Key Elements mtg

5/2/11 LWG (2227) to EPA (??7?)- transmittal
-LWG’s 5/2/11 “Draft Final BHHRA”

5/13/11 LWG (Jen W) to EPA/partners- e-mail
-LWG’s response to EPA’s 4/27/11 comment letter on LWG’s 5 3/11 FS Tools TMs
-5 buckets of comments

5/13/11 EPA (Chip) to LWG (Bob W)- e-mail (Chip forwarded to TCT 5/18)
-EPA’s expectation & request for prep material for 6/21-22 FS Key Elements mtg

5/26/11 LWG (Bob W) to EPA Chip & KK)- letter
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-“Preparation for June 21 & 22, 2001 Key FS Elements Check-in”
-LWG’s response to EPA’s 5/13 expectations & request for prep material for Key FS Elements mtg
-LWG’s bibliography of important issue documents

6/21-22/11 EPA/LWG- mtg
-FS Key Elements Mtg

7/15/11 EPA (Chip & KK) to LWG (Bob W)- Letter
-EPA’s “feedback & direction” letter on 6/21-22 FS Key Elements Mtg
-3 major concerns;
1) Approach to MNR (over-reliance on MNR in FS)
2) RALs for only 3contaminants & lack of Alt trying to achieve background
3) Other technical concerns (subsurface sediment contamination, volumes, costs, docks, hot spots)

7/21/11 LWG (Jen W) to EPA (KK & Chip)- e-mail
-“Initial Working Responses to EPA FS Key Elements Comments”. Feedback on EPA’s 7/15 letter

7/21/11 EPA (KK & Chip) to LWG (Bob W)- Letter
-EPA says they agree with calculations & technical findings of 5/2/11 BHHRA, however, the document
doesn’t satisfactorily address all EPA comments. .., & lacks sufficient clarity.
-EPA intends to modify the 5/2 BHHRA

7/22/11 LWG (227?) to EPA (??7)- transmittal
-LWG’s 7/22/11 “Risk Management Recommendations”

7/27/11 EPA (KK) to LWG (Bob W)- e-mail
-Discussion document for 7/27 EPA/LWG Alts & RALs mtg

7/27/11 LWG (Jen W) to EPA (KK & Chip)- e-mail
-Table capturing resolutions from 7/26(?) call re: EPA’s 7/15 letter on FS Key Elements mtg

7/28/11 EPA (Chip) to LWG (Jen W)- e-mail
-EPA review of LWG’s 7/27 table.
-EPA generally agrees with LWG’s table except on Comment #16 (dredge volumes)

8/11/11 EPA (Chip & KK) to LWG (Bob W)- letter
-EPA direction re: specific alternatives & RALs for the LWG to use in the FS
-EPA’s table with Alts B, C, D, E, F, & G
-RALs for total PCBs, B(a)P (Eq), sum DDX, & dioxin

8/12/11 EPA (KK) to LWG (?22)- e-mail
-7979 Referenced in LWG’s 8/23 letter???

8/23/11 LWG (Bob W) to EPA (Chip & KK)- letter
-Response to EPA’s 8/11/11 letter & KK’s 8/12 e-mail
-LWG will accept EPA’s direction. .., although they disagree with some of EPA’s positions
-LWG vaguely introduced the notion of schedule delay

8/25/11 EPA (Chip) to LWG (Bob W)- letter
-The LWG has until 8/25 to dispute EPA’s 8/11 direction. If the LWG doesn’t dispute, EPA will assume
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the LWG will prepare the draft incorporating the 8/11 direction.
-If the LWG doesn’t dispute. .., then the LWG can request a extension to the 11/15/11 deadline for
submitting the draft FS

9/8/11 LWG (Bob W) to EPA (Chip & KK)- letter
-LWG’s formal request to delay submittal of draft FS to 3/30/12

9/23/11 LWG (Jen W) to EPA (Chip & KK)- e-mail
-LWG Project Schedules supporting 3/30/12 submittal for draft FS & details re: schedule

10/7/11 EPA (Chip & KK) to LWG (Bob W)- letter
-EPA’s conditional approval to submit draft FS 3/30/12

10/13/11 LWG (Bob W) to EPA (Chip & KK)- letter
-Reply to EPA’s 10/7 letter & that LWG will comply with conditions

10/18/11 Bingham (45 parties) to EPA ( Dennis McL)- letter
-Bingham’s concern that FS needs to be technically achievable, sustainable, & capable of withstanding
judicial review
-“RI is out of alignment with other EPA sediment sites”

11/2/11 EPA (Dan O) to Bingham (45 parties)- letter
-EPA response to Bingham’s 10/18/11 letter

11/14/11 4 Wyden, Merkley, Schrader, Blumenauer to EPA (Lisa Jackson)- letter
-Concern that PH consider economic impacts of PH decisions
-7 questions following up from 8/11 mtg/boat tour

11/22/11 Bingham (45 parties) to EPA (Dan O)- letter
-Follow-up to EPA’s 11/2/11 letter

12/14/11 EPA ( Dennis McL) to Wyden, Merkley, Schrader, Blumenauer- letter
-EPA reply to 4-clected officials’ 11/14/11 letter

12/14/11 Bingham (SIC, Gunderson, Vigor) to EPA (Dennis McL)- letter
-The Brattle Group white paper “FEconomic Impacts of remediating the PH Superfund Site”

1/16/12 LWG (Bob W) to EPA (Chip & Kristine)- transmittal letter
-LWG’s “Key FS Work Products”
-Tables, figures & Hot Spot text

2/2/12 Willamette Riverkeeper (Travis W) to EPA (Lisa Jackson)- letter
-Travis’ response to 4-clected officials 11/14/11 letter & EPA’s 12/14/11 response
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